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Amendment No. 0002 
Invitation for Bids 

DACW61-03-B-0008 
 

14. DESCRIPTION OF AMENDMENT (continued) 
 
 
a. SPECIFICATIONS: 
  
(1) CAUTION TO BIDDERS: Please delete page CAUTION TO BIDDERS and insert new page 
of the same name, annotated Amendment No. 0002, attached hereto. 
 
(2) SECTION 00010-3 –BID SCHEDULE – Please delete page 00010-3 in its entirety and 
insert the new page of the same number, annotated Amendment No. 0002, attached 
hereto. 
 
(3) SECTION 00800 – SPECIAL CONTRACT REQUIREMENTS - Please delete pages 00800-1 
through 00800-13, in its entirety and insert the new pages of the same numbers, 
annotated Amendment No. 0002, attached hereto. 
 
(4) SECTION 01330 – SUBMITTAL REGISTER -Please delete pages 01330-9 through 01330-
11 in its entirety and insert new pages of same numbers, annotated Amendment No. 
0002, attached hereto. 
 
(5) SECTION 01355 –ENVIRONMENTAL PROTECTION: DREDGING – Please delete pages 01355-1 
through 01355-7, 01355-14 and 01355-15 in their entirety and insert the new pages 
01355-1 through 01355-7, annotated Amendment No. 0002, attached hereto. 
 
b. DRAWINGS:  
 
(1) DRAWINGS NOS. 61980, 61984, 61985, 61997 and 61998 – Please delete the listed 
drawings in their entirety and substitute the revised drawings of the same numbers 
with a revision date of 18 July 2003, attached hereto. 
 
c.  Please indicate receipt of this amendment on Standard Form 1442(SOLICITATION, 
OFFER, AND AWARD) as Amendment No.0002. Failure to acknowledge all amendments may 
be cause for rejection of the bid. 
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      CAUTION TO BIDDERS 
 
All information required by the terms of the Solicitation must be furnished.  MISTAKES OR OMISSIONS CAN BE COSTLY.  
Important items for you to check are included in but not limited to those listed below.  This checklist is furnished only to assist you in 
submitting a proper bid.  Check as you read. 
 
[  ]  Are you registered in the Central Contractor Database?  See DFARS Clause 252.204-7004 “Required Central Contractor 
Registration” in Section 00700 of this solicitation? 
 
[  ]  Are in compliance with the VETS-100 reporting requirement?  See FAR 52. 52.222-37 “Employment Reports on Special 
Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans in Section” in Section  00700 of this solicitation? 
 
[  ]  Have you acknowledged all amendments?  Have you submitted your bid on the latest amended bid schedule? 
 
[  ]  Have you completed the "Representations and Certifications" {Section 00600} portion of the Solicitation?  Is your Contractor 
Establishment Code listed on the Standard Form 1442? 
 
[  ]  Is your bid properly signed by an officer of your company?   
 
[  ]  If a bid guarantee is required, is it included with your bid and is it in the proper amount? {Usually 20 percent of the total bid price, 
including any options or additives.}  If your bid guarantee is in the form of a bid bond, is the bond properly signed by both the bidder 
and surety (BONDING DOCUMENTS, INCLUDING THE POWER OF ATTORNEY,  SHOULD BEAR AN ORIGINAL 
SIGNATURE BY AN OFFICER OF THE SURETY) and are all required seals affixed?   A bid guarantee is required when your bid 
exceeds $100,000.00. A late bid guarantee is treated the same as a late bid. 
 
[  ]  Is the name in which you submitted the bid the same on your bid as on the bid bond? 
 
[  ]  If required, have you entered a unit price for each bid item?  {The solicitation will specifically state when this is necessary.} 
 
[  ]  The Government may reject a bid as nonresponsive if it is materially and mathematically unbalanced as to price for any bid item 
or combination of  items.  A bid is unbalanced when it is based on prices significantly less than cost for some work and prices which 
are significantly overstated for other work. 
 
[  ]  Are decimals in unit prices in the proper places?  Are your figures legible? 
 
[  ]  Are the extensions of your unit prices, and your total bid price correct? 
 
[  ]  Are all erasures or corrections initialed by the person signing the bid? 
 
[  ]  Have you restricted your bid by altering the provisions of the solicitation? 
 
[  ]  If you are a large business and your bid is greater than  $500,000 for service or $1,000,000.00 for construction have you included 
your Sub-Contracting Plan in your bid package? (NOTE:  PLEASE REFER TO SUBCONTRACTING PLAN IN SOLICITATION 
FOR GOALS). 
 
[  ]  Is the envelope containing your bid properly identified that it is a sealed bid and does it contain the correct solicitation number and 
bid opening time? 
 
[  ]  Will your bid arrive on time?  See paragraph entitled "Late Submissions, Modifications, and Withdrawals of Bids" in the 
Instructions to Bidders {Section 00100} of the solicitation. 
 
July 1, 2003 
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 BIDDING SCHEDULE 
 (To be attached to Standard Form 1442) 
 
Item   Estimated  Unit Estimated 
 No.  Description Quantity Unit Price   Amount 
                                                                            
 
 
 1. Mobilization and Demobilization       1 Job L.S. $ 
 
 
 2. Removal & Satisfactory Disposal   739,975 C.Y. $ $ 

of Material  
 
 3.  Disposal Area Development Construction     
  
 3a.  Palmyra Disposal Area Development      1 Job L.S. $ 
  
 3b.  Burlington Island Disposal Area         
      Development                            1 Job L.S. $ 
 
 3c.  Money Island Disposal Area Development 1   Job     L.S.    $ 
 
 3d.  Biles Island Disposal Area Development 1   Job     L.S.    $ 
 
      Adjustment in bid price if 
      Contractor-furnished disposal  
      areas, described as hereinafter 
      specified, are used, deduct    1 Job L.S. $(______)_ 
 
                     TOTAL ESTIMATED AMOUNT             $ 
 
 
ACCEPTANCE OF ADJUSTMENT FOR CONTRACTOR-FURNISHED DISPOSAL AREAS:  Award of 
the  contract on the basis of using Contractor furnished disposal areas 
will be subject to the acceptance of these disposal areas by the 
Contracting Officer.  The Contractor shall be required to obtain all 
applicable Federal and State approvals as specified in SECTION: 
COORDINATION FOR CONTRACTOR-FURNISHED DISPOSAL AREAS of the Specifications. 
 Failure by the bidder to furnish these approvals with the bid at the time 
of the bid opening will result in the bid for use of the Contractor-
furnished disposal areas to be rejected as being non-responsive. 
 
If the bidder proposes to use disposal areas other than those stipulated in 
the specifications, an adjustment in the bid price based on acceptance of 
the Contractor-furnished areas shall be entered as an adjustment item in 
the Bidding Schedule and the net total bid price. If the bid is based on 
the use of Contractor-furnished areas, the bidder shall execute DESCRIPTION 
OF DISPOSAL AREAS form, complete in accordance with the notations thereon, 
and shall submit the form with the bid. The bid shall adequately describe 
such Contractor-furnished areas and shall be accompanied by the written 
permission of the land owners.  Description of Contractor-furnished areas 
shall include location, size and capacity of each area. If the bidder 
proposes to use both the Government-furnished areas shown on the contract 
drawings and Contractor-furnished areas, he shall describe in his bid the 
portion or portions of all the areas which will be used and the estimated 
quantity of dredged material to be placed in each area. 
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SECTION 00800

SPECIAL CLAUSES

  
INDEX

PARA      TITLE

SC-1      COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK

SC-2      LIQUIDATED DAMAGES - CONSTRUCTION

SC-3      CONTINUING CONTRACTS

SC-4      CONTRACT DRAWINGS, MAPS AND SPECIFICATIONS

SC-5      PHYSICAL CONDITIONS

SC-6      LAYOUT OF WORK

SC-7      PERFORMANCE OF WORK BY THE CONTRACTOR 

SC-8      ENVIRONMENTAL LITIGATION

SC-9      SIGNAL LIGHTS

SC-10     CONTINUITY OF WORK

SC-11     FINAL EXAMINATION AND ACCEPTANCE

SC-12     SHOALING

SC-13     INSPECTION

SC-14     ACCOMMODATIONS AND MEALS FOR GOVERNMENT INSPECTORS

SC-15     EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE

SC-16     PERFORMANCE EVALUATION OF CONTRACTOR

SC-17     TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

SC-18     INSURANCE REQUIREMENTS
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SPECIAL CLAUSES

SC-1 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK

The Contractor shall be required to (a) commence disposal area work under 
this contract within 15 calendar days after the date the Contractor 
receives the notice to proceed, (b) complete the disposal area construction 
of Money Island and Biles Island sites ready for use not later than 1 
October 2003, (c) to prosecute all other work diligently, (d) and to 
complete the entire work in 180 calendar days. The time stated for 
completion shall include final cleanup of the premises.

SC-2 LIQUIDATED DAMAGES - CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified 
in the contract, the Contractor shall pay liquidated damages to the 
Government in the amount of $550.00 for each calendar day of delay until 
the work is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, 
liquidated damages will continue to accrue until the work is completed. 
These liquidated damages are in addition to excess costs of repurchase 
under the Termination clause.  (FAR 52.211-12)

SC-3 CONTINUING CONTRACTS

a. This is a continuing contract, as authorized by Section 10 of the River 
and Harbor Act of September 22, 1922 (33 U.S. Code 621). The payment of 
some portion of the contract price is dependent upon reservations of funds 
from future appropriations, and from future contribution to the project 
having one or more non-federal project sponsors. The responsibilities of 
the Government are limited by this clause notwithstanding any contrary 
provision of the "Payments to Contractor" clause or any other clause of 
this contract.

b. The sum of $500,000 has been reserved for this contract and is available 
for payments to the Contractor during the current fiscal year. It is 
expected that Congress will make appropriations for future fiscal years 
from which additional funds together with funds provided by one or more 
non-federal project sponsors will be reserved for this contract.

c. Failure to make payments in excess of the amount currently reserved, or 
that may be reserved from time to time, shall not entitle the Contractor to 
a price adjustment under the terms of this contract except as specifically 
provided in paragraphs f and i below. No such failure shall constitute a 
breach of this contract, except that this provision shall not bar a 
breach-of-contract action if an amount finally determined to be due as a 
termination allowance remains unpaid for one year due solely to a failure 
to reserve sufficient additional funds therefore.

d. The Government may at any time reserve additional funds for payments 
under the contract if there are funds available for such purpose. The 
Contracting Officer will promptly notify the Contractor of any additional 
funds reserved for the contract by issuing an administrative modification 
to the contract.
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e. If earnings will be such that funds reserved for the contract will be 
exhausted before the end of any fiscal year, the Contractor shall give 
written notice to the Contracting Officer of the estimated date of 
exhaustion and the amount of additional funds which will be needed to meet 
payments due or to become due under the contract during that fiscal year. 
This notice shall be given not less than 45 nor more than 60 days prior to 
the estimated date of exhaustion.

f. No payments will be made after exhaustion of funds except to the extent 
that additional funds are reserved for the contract. The Contractor shall 
be entitled to simple interest on any payment that the Contracting Officer 
determines was actually earned under the terms of the contract and would 
have been made except for exhaustion of funds. Interest shall be computed 
from the time such payment would otherwise have been made until actually or 
constructively made, and shall be at the rate established by the Secretary 
of the Treasury pursuant to Public Law 92-41, 85 STAT 97, as in effect on 
the first day of the delay in such payment.

g. Any suspension, delay, or interruption of work arising from exhaustion 
or anticipated exhaustion of funds shall not constitute a breach of this 
contract and shall not entitle the Contractor to any price adjustment under 
the "Suspension of Work" clause or in any other manner under this contract. 

h. An equitable adjustment in performance time shall be made for any 
increase in the time required for performance of any part of the work 
arising from exhaustion of funds or the reasonable anticipation of 
exhaustion of funds.

i. If, upon the expiration of sixty (60) days after the beginning of the 
fiscal year following an exhaustion of funds, the Government has failed to 
reserve sufficient additional funds to cover payments otherwise due, the 
Contractor, by written notice delivered to the Contracting Officer at any 
time before such additional funds are reserved, may elect to treat his 
right to proceed with the work as having been terminated. Such a 
termination shall be considered a termination for the convenience of the 
Government.

j. If at any time it becomes apparent that the funds reserved for any 
fiscal year are in excess of the funds required to meet all payments due or 
to become due the Contractor because of work performed and to be performed 
under the contract during the fiscal year, the Government reserves the 
right, after notice to the Contractor, to reduce said reservation by the 
amount of such excess. (EFAR 52.232-5001)

SC-4 CONTRACT DRAWINGS, MAPS AND SPECIFICATIONS 

a. Upon obtaining the plans and specifications, the Contractor shall:

(1) Immediately check the specifications and all drawings;
(2) Compare the specifications and all drawings and verify the figures 
before laying out the work;
(3) Promptly notify the Contracting Officer of any discrepancies; and
(4) Be responsible for any errors which might have been avoided by 
complying with this paragraph.

b. Large scale drawings shall, in general, govern small scale drawings. 
Figures marked on drawings shall, in general, be followed in preference to 
scale measurements.
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c. Omissions from the drawings or specifications or the misdescription of 
details of work which are manifestly necessary to carry out the intent of 
the drawings and specifications, or which are customarily performed, shall 
not relieve the contractor from performing such omitted or misdescribed 
details of the work, but shall be performed as if fully and correctly set 
forth and described in the drawings and specifications.

e. The work shall conform to the specifications and the contract drawings 
identified on the following, all of which are available in the office of 
the District Engineer, U.S. Army Engineer District, Philadelphia, Room 643, 
Wanamaker Building, 100 Penn Square East, Philadelphia, PA 19107. Drawings 
are titled:  Maintenance Dredging, Delaware River, Philadelphia, 
Pennsylvania to Trenton, New Jersey.

                                                               Latest
Drawing No.   Subtitle                                    Date     Rev. Date

  61980      General Plan,Vicinity Map                     27 June 03   None
             and List of Drawings 
  61981      Soundings - A.S. #1                           27 June 03   None
  61982      Soundings - A.S. #1, A.S #2 and A.S. #3       27 June 03   None
  61983      Soundings - A.S. #3, A.S. #4 and A.S. #5      27 June 03   None
  61984      Soundings - A.S. #5 and A.S. #6               27 June 03   None
  61985      Soundings - A.S. #7, A.S. #8 and A.S. #9      27 June 03   None
  61986      Soundings - A.S. #10, A.S. #11 and A.S. #12   27 June 03   None
  61987      Soundings - A.S. #12, A.S. #13, A.S. #14 and  27 June 03   None
                         A.S. #15
  61988      Soundings-  A.S. #15, A.S. #16, A.S. #17      27 June 03   None
                         A.S. #18, A.S. #19 and A.S. #20
  61989      Soundings - Non-Dredging Reach                27 June 03   None
  61990      Soundings - A.S. #21                          27 June 03   None
  61991      Soundings - Fairless Turning Basin            27 June 03   None
  61992      Fairless Turning Basin 
             Coordinates                                   27 June 03   None
  61993      Channel Cross Sections                        27 June 03   None
  61994      Channel Cross Sections                        27 June 03   None
  61995      Fairless Turning Basin Cross Sections         27 June 03   None
  61996      Palmyra (No.4)Disposal Area Development       27 June 03   None 
  61997      (DELETED AS PER AMENDMENT NO. 0002)
  61998      Burlington Island (22B) Disposal Area         27 June 03   None
             Development 
  61999      Money Island (No.26) Disposal Area            27 June 03   None
             Development 
  62000      Biles Island (No.28) Disposal Area            27 June 03   None
             Development
  62001      Steel Sluice Box Details                      27 June 03   None

SC-5 PHYSICAL CONDITIONS (APR 1984)

Data and information furnished or referred to below is for the Contractor's 
information. The Government shall not be responsible for any interpretation 
of or conclusion drawn from the data or information by the Contractor. (FAR 
52.236-4)

a. The indications of physical conditions on the drawings and in the 
specifications are the result of site investigations by surveys.  Samples 
of materials to be dredged were obtained using a harpoon and bottom 
samplers.
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b. Tide Data. The mean ranges of tides in the Delaware River are 
approximately 6.4 feet at Burlington, NJ and 6.0 feet at Pier 11 North in 
Philadelphia.  A comparison of mean low water datum to the Corps of 
Engineers Philadelphia to Trenton Project Datum is presented in Section 
00850 of this contract.  The maximum velocity of the tidal current is about 
2 mph.

c. Weather Conditions.  The site of the work is sheltered from storms.  It 
is believed that work can be performed during all seasons of the year 
except during winter months when ice conditions may interfere with dredging 
operations.  Complete weather records and reports may be obtained from the 
local U.S. Weather Bureau Office nearest to the work site.  The Contractor 
shall satisfy himself as to the hazards likely to arise from weather 
conditions during the construction period.

d. Channel Traffic. Traffic in the work area consists of ocean-going and 
coastwise vessels, tugs and barges, and pleasure craft.  The traffic and 
vessels may interfere with dredging operations.

e. Conditions of Channel.  The channel conditions shown on the contract 
drawings represent the results of surveys made on the dates indicated and 
can only be considered as indicating the general conditions at that time.

f. Obstruction of Channel. The Government will not undertake to keep the 
channel free from vessels or other obstructions, except to the extent of 
such regulations if any, as may be prescribed by the Secretary of the Army, 
in accordance with the provisions of Section 7 of the River and Harbor Act 
approved 8 August 1917.  The Contractor will be required to conduct the 
work in such manner as to obstruct navigation as little as possible, and in 
case the Contractor's plant so obstructs the channel as to make difficult 
or endanger the passage of vessels, said plant shall be promptly moved on 
the approach of any vessel to such as extent as may be necessary to afford 
a practicable passage. The Contractor shall request the U.S. Coast Guard to 
issue a Notice to Mariners for each work assignment advising navigation 
interests that the Contractor's dredging plant will operating in the 
Harbor.  The Contractor shall submit each such request to the U.S. Coast 
Guard, MSO/Group Philadelphia, 1 Washington Avenue, Philadelphia, PA 
19147-4395.  The Contractor shall furnish a copy of each request to the 
Contracting Officer not less than five days prior to the start of dredging. 
Each request shall contain the approximate time required for completion of 
dredging. Upon completion of dredging, the Contractor shall promptly remove 
his plant, including ranges, buoys, piles and other marks placed by him 
under the contract in navigable waters and on shore.

g. Navigation Aids. The Contractor shall not relocate or move any aids to 
navigation that have been established by the U.S. Coast Guard. If it 
becomes necessary to have any aid to navigation moved in order to complete 
dredging operations under this contract, the Contractor shall notify the 
U.S. Coast Guard at least 15 days prior to the desired date for movement of 
the aid. All requests shall be made in writing to: Commander (OAN), Fifth 
Coast Guard District, 431 Crawford Street, Portsmouth, VA 23704. A copy of 
each request shall be furnished to the Contracting Officer.

h. Location. The location of the work is in the Delaware River between 
Philadelphia and the upper end of Biles Island.

i. Bridge and Utility Crossings: 
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(1) Bridges: The following bridges cross the project waterway. The 
vertical clearances stated are above mean high water. 

                                 Horizontal         Vertical       Miles
  Bridge                      Type    Clearance     Clearance   above Mouth
  -------------------------------------------------------------------------

Penn Central RR Co.Vert.    Lift     500 ft (down)    49 ft.    104.6
Philadelphia, PA to                  135 ft (up)
Delair, NJ

Betsy Ross Bridge      Fixed Hwy.    620 ft.          135 ft.   104.8
Philadelphia, PA to
Pennsauken, NJ

Tacony-Palmyra        Bascule Hwy.   240 ft.           53 ft.   107.2
Bridge
Philadelphia, PA to
Palmyra, NJ

Burlington-Bristol     Vert. Lift    500 ft.(down)     62 ft.   117.8
Bridge                               135 ft.(up)
Burlington, NJ to
Bristol, PA

PA - NJ Turnpike       Fixed Hwy.    620 ft.           135 ft.  121.2
Bridge

   (2) Utility Lines:  The locations and elevations of all known utility 
lines crossing the river are presented in the following table:

Location                 Description            Elevation

Upstream side of Penn    11 submarine cables   48 ft below MLW
Central Railroad        (1 communication,     across draw opening
Bridge                   2 signal, 4 bridge
                         operating, and
                         4 emergency)

300 ft upstream from     (2) 12-inch submarine  65 ft below MLW
Penn Central Railroad    gas pipelines
Bridge

Tacony-Palmyra Bridge    (2) control cables    natural bottom
                         (2) power cables and
                         (1) telephone cable
                         (all submarine)

0.5 miles downstream     aerial electric power  140 ft above MLW
from Burlington-         lines
Bristol Bridge

Burlington Island to     telephone cables      unknown
Bristol, PA

The Contractor shall take all necessary precautions to prevent damage to 
these utilities.  The Contractor shall cause timely notice of the dredging 
to be given to the owners and, when in the opinion of the Contractor such 
action is necessary, he shall request the Government require said owner or 
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owners to mark the pipelines or move the cables so as to avoid interference 
with the dredging operations.  Any request made by the Contractor shall be 
within 30 days following his receipt of the Notice to Proceed.

Disclaimer: The above information may not be complete and it is the 
Contractor's responsibility to investigate all utility crossings.

j. Current Meter:

The Contractor shall be aware of the NOAA current meter at Newbold 
(vicinity of Novolog facility). The meter is located on the south side of 
Newbold range approximately 200 ft. east of buoy "R78". Coordinates are 40 
deg 08.0660' N, 074 deg 45.0059'W. The data cable to shore (1/2" diameter 
steel) runs along the bottom, NNW directly to the white NOAA tide house on 
the corner of the Novolog (Fairless) pier (40 deg. 08.234'N, 074 deg. 
45.118'W).

k. Surveys:

Acceptance Sections Nos.1 and 2 are located in areas which experience the 
formation of sand waves along the riverbed. As these patterns tend to 
migrate over a period of time, it will be necessary to perform longitudinal 
survey lines as well as cross lines for before and after dredging soundings 
in these areas. 

l. Laying of Submerged Pipelines and Obstruction of Channel. All discharge 
pipelines crossing a navigation channel shall be submerged. Should it 
become necessary in the performance of this contract to use a submerged 
pipeline, the Contractor shall notify the Contracting Officer in advance of 
the schedule for placement of the pipeline.  If the submerged line is to be 
placed across a navigable channel, the Contractor shall submit a request 
for approval at least ten (10) working days (Sundays and holidays excluded) 
prior to the desired closure date, to the U.S. Coast Guard, MSO/Group 
Philadelphia, 1 Washington Avenue, Philadelphia, PA 19147-4395.   A copy of 
each request shall be furnished to the Contracting Officer. This request 
shall contain the following information:

(1) Location (Channel Centerline Stationing) and depth (over the top of 
the pipeline) at which the submerged line will be placed;

(2) The desired length of time the channel is to be closed;

(3) The date and hour placement or removal will commence;

(4) The date and hour of anticipated completion; and

(5) The name and telephone number of the person to be contacted for 
information and response to any emergency condition.

The Coast Guard has indicated that the requirements of navigation may make it 
necessary to establish times other then those requested. IT SHALL BE THE 
CONTRACTOR'S RESPONSIBILITY TO COORDINATE HIS PLANS WITH THE COAST GUARD 
SUFFICIENTLY IN ADVANCE OF THE PLANNED CLOSING TO PREVENT DELAY TO THE 
DREDGING OPERATIONS AND COMPLY WITH THE COAST GUARD REQUIREMENTS. The minimum 
depth to the top of any submerged pipe within the dredging areas in the 
Delaware River shall be not less than that shown as the required dredging 
depth for the appropriate acceptance sections shown on the contract drawings.

Section 00800  Page 7



Invitation for Bids
DACW61-03-B-0008

m. Bridge to Bridge Radio Telephone Equipment. In order that radio 
telephone communication may be made with passing vessels, all dredges 
engaged in work under the contract shall be equipped with and operate 
bridge-to-bridge radio telephone equipment.  The radio telephone equipment 
shall operate on VHF Channel 13 (156.65 MHz) with low power output having a 
communication range of approximately ten miles. The frequency has been 
approved by the Federal Communication Commission.

n.  The most recent contract maintenance dredging within the 40-foot 
channel was accomplished under Contract No. DACW61-97-C-0029 by Weeks 
Marine Company. In addition, the Government-owned Hopper Dredge McFarland 
performed maintenance dredging during FY02/03 to remove shoals located on 
Mud Island, Kinkora, Penn and Newbold ranges of the 40-foot channel during 
the periods of 29 August 2002 to 16 September 2002, 26 September 2002 to 10 
October 2002, and 24 October 2002 to 6 November 2002. Contract maintenance 
dredging of the 25-foot channel was last performed by Weeks Marine Company 
under contract DACW61-95-C-0045. Maintenance dredging of the Fairless 
Turning Basin was last performed by Weeks Marine Company under 
DACW61-02-C-0018 during February 2002.

o. Disposal Areas: The following Government-furnished disposal area are 
available for this contract:  
a. Palmyra, NJ (Area No.4)
b. Burlington Island - Burlington, NJ (Area No. 22B) 
c. Money Island, Falls Township,PA (Area No. 26)
d. Biles Island, (Area No. 28) 

p. Magnitude of the Contract Work. The estimated value of the contract is 
between $1,000,000 and 5,000,000.

q. "Abstract of Bottom Samples" are included as Section 00845 of this 
contract.

r. Survey control description sheets are included as Section 00855  of this 
contract.

 SC-6 LAYOUT OF WORK (APR 1965 OCE)

The Contractor shall lay out its work from Government-established survey 
controls and shall be responsible for all measurements in connection 
therewith. The Contractor shall furnish, at its own expense, such stakes, 
templates, platforms, equipment, range markers and labor as may be required 
in laying out any part of the work from the triangulation stations and 
bench marks established by the Government. The Contractor shall be 
responsible for the execution of the work to such lines and grades as may 
be established or indicated by the Contracting Officer. It shall be the 
responsibility of the Contractor to maintain and preserve all stakes and 
other marks established by the Contracting Officer until authorized to 
remove them. If such marks are destroyed by the Contractor or through his 
negligence, prior to their authorized removal, they may be replaced by the 
Contracting Officer at his discretion. The expense of replacement will be 
deducted from any amounts due, or to become due, the Contractor. (CENAP)

SC-7 PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984)

The Contractor shall perform on the site, and with its own organization, 
work equivalent to at least forty (40) percent of the total amount of work 
to be performed under the contract. This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the 
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Contractor requests a reduction and the Contracting Officer determines that 
the reduction would be to the advantage of the  Government. (FAR 52.236-1)

SC-8 ENVIRONMENTAL LITIGATION (1974 NOV OCE)

a. If the performance of all or any part of the work is suspended, delayed, 
or interrupted due to an order of a court of competent jurisdiction as a 
result of environmental litigation, as defined below, the Contracting 
Officer, at the request of the Contractor, shall determine whether the 
order is due in any part to the acts or omissions of the Contractor or a 
Subcontractor at any tier not required by the terms of the contract. If it 
is determined that the order is not due in any part to acts or omissions of 
the Contractor or a Subcontractor at any tier other than as required by the 
terms of this contract, such suspension, delay, or interruption shall be 
considered as if ordered by the Contracting Officer in the administration 
of this contract under the terms of the SUSPENSION OF WORK clause of this 
contract. The period of such suspension, delay, or interruption shall be 
considered unreasonable, and an adjustment shall be made for any increase 
in the cost of performance of this contract (excluding profit) as provided 
in that clause, subject to all the provisions thereof.

b. The term "environmental litigation", as used herein, means a lawsuit 
alleging that the work will have an adverse effect on the environment or 
that the Government has not duly considered, either substantively or 
procedurally, the effect of the work on the environment. (CENAP)

SC-9  SIGNAL LIGHTS 

The Contractor shall display signal lights and conduct his operations in 
accordance with the General Regulations of the Coast Guard governing lights 
and day signals to be displayed by towing vessels with tows on which no 
signals can be displayed, vessels working on wrecks, dredges, and vessels 
engaged on laying cables or pipe or in submarine or bank protection 
operations, lights to be displayed on dredge pipe lines, and day signals to 
be displayed by vessels of more than 65 feet in length moored or anchored 
in a fairway or channel, and the passing by other vessels of floating plant 
working navigable channels, as approved by the Commandant, U.S. Coast Guard 
with respect to vessels in inlands waters (33 CFR 88), as applicable. 
(CENAP)

SC-10 CONTINUITY OF WORK (APR 1965 OCE)

No payment will be made for work done in any area designated by the 
Contracting Officer until the full depth required under the contract is 
secured in the whole of such area, unless prevented by ledge rock, nor will 
payment be made for excavation in any area not adjacent to and in 
prolongation of areas where full depth has been secured except by decision 
of the Contracting Officer. Should any such nonadjacent area be excavated 
to full depth during the operations carried on under the contract, payment 
for all work therein may be deferred until the required depth has been made 
in the area intervening. The Contractor may be required to suspend dredging 
at any time when for any reason the gages or ranges cannot be seen or 
properly followed.  (CENAP)

SC-11 FINAL EXAMINATION AND ACCEPTANCE (APR 1965 OCE)

a. As soon as practicable after the completion of the entire work or any 
section thereof (if the work is divided into sections) as in the opinion of 
the Contracting Officer will not be subject to damage by further operations 
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under the contract, such work will be thoroughly examined at the cost and 
expense of the Government by sounding or by sweeping, or both, as 
determined by the Contracting Officer. Should any shoals, lumps, or other 
lack of contract depth be disclosed by this examination the Contractor will 
be required to remove same by dragging the bottom or by dredging at the 
contract rate for dredging, but if the bottom is soft and the shoal areas 
are small and form no material obstruction to navigation, the removal of 
such shoal may be waived by the discretion of the Contracting Officer. The 
Contractor or his authorized representative will be notified when soundings 
and/or sweepings are to be made, and will be permitted to accompany the 
survey party.  When the area is found to be in a satisfactory condition, it 
will be accepted finally.  Should more than two soundings or sweeping 
operations by the Government over an area be necessary by reason of work 
for the removal of shoals disclosed at a prior sounding or sweeping, the 
cost of such third and any subsequent sounding or sweeping operations will 
be charged against the Contractor. The rate of each day in which the 
Government plant is engaged in such sounding or sweeping operations and/or 
is enroute to or from the site or held, for the Contractor's convenience, 
at or near the site for these operations shall be $3,300.00, except on 
Saturday, Sunday and holidays when the rate shall be $3,700.00.

b. Final acceptance of the whole or a part of the work and the deductions 
or corrections of deductions made thereon will not be reopened after having 
once been made, except on evidence of collusion, fraud, or obvious error, 
and the acceptance of a completed section shall not change the time of 
payment of the retained percentages of the whole or any part of the work. 
(CENAP)

SC-12 SHOALING (1965 APR OCE)

If before the contract is completed, shoaling occurs in any section 
previously accepted, including shoaling in the finished channel, because of 
the natural lowering of the side slopes, redredging at contract price, 
within the limits of available funds, may be done if agreeable to both the 
Contractor and the Contracting Officer. (CENAP)

SC-13 INSPECTION (APR 1965)

The inspectors will direct the maintenance of the gauges, ranges, location 
marks and limit marks in proper order and position; but the presence of the 
inspector shall not relieve the Contractor of responsibility for the proper 
execution of the work in accordance with the specifications. The Contractor 
will be required:

a. To furnish, on the request of the Contracting Officer or any inspector, 
the use of such boats, boatmen, laborers, a part of the ordinary and usual 
equipment and crew of the dredging plant as may be reasonably necessary in 
inspecting and supervising the work.  However, the Contractor will not be 
required to furnish such facilities for the surveys, prescribed in the 
Special Clause entitled "FINAL EXAMINATION AND ACCEPTANCE".

b. To furnish, on the request of the Contracting Officer or any inspector, 
suitable transportation from all points on shore designated by the 
Contracting Officer to and from the various pieces of plant and to and from 
the disposal areas.  

Should the Contractor refuse, neglect, or delay compliance with these 
requirements, the specific facilities may be furnished and maintained by 
the Contracting officer, and the cost thereof will be deducted from any 
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amounts due or to become due the Contractor.  (CENAP)

SC-14 ACCOMMODATIONS AND MEALS FOR GOVERNMENT INSPECTORS (1965 APR OCE)

a. The Contractor shall furnish regularly to Government inspectors on board 
the dredge or other craft upon which they are employed a suitable separate 
room for office.  The room shall be fully equipped and maintained to the 
satisfaction of the Contracting Officer; it shall be properly heated, 
ventilated, and lighted, and shall have a desk which can be locked, and 
chair for each inspector, and washing conveniences.  The entire cost of the 
Contractor for furnishing, equipping and maintaining the foregoing 
accommodations shall be included in the contract price. If the Contractor 
fails to meet these requirements, the facilities referred to above will be 
secured by the Contracting Officer, and the cost thereof will be deducted 
from payments to the Contractor.

b. If the Contractor maintains on this work an establishment for the 
subsistence of his own employees, he shall, when requested, furnish to 
inspectors employed on the work, and to all Government agents who may visit 
the work on official business, meals of a quality satisfactory to the 
Contracting Officer. The meals furnished will be paid for the Government at 
a rate of $5.00 per person for each meal.  (CENAP)

SC-15 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995) - EFARS

a. This clause does not apply to terminations. See 52.249-5000, Basis for 
Settlement of Proposals, and FAR Part 49.

b. Allowable cost for construction and marine plant and equipment in sound 
workable condition owned or controlled and furnished by the Contractor or 
sub-contractor at any tier shall be based on actual cost data for each 
piece of equipment or groups of similar serial or series for which the 
Government can determine both ownership and operating costs from the 
Contractor's accounting records. When both ownership and operating costs 
cannot be determined for any piece of equipment or groups of similar serial 
or series equipment from the Contractor's accounting records, costs for 
that equipment shall be based upon the applicable provisions of EP 
1110-1-8, "Construction Equipment Ownership and Operating Expense 
Schedule," Region I.  Working conditions shall be considered to be average 
for determining equipment rates using the schedule unless specified 
otherwise by the Contracting Officer. For equipment not included in the 
schedule, rates for comparable pieces of equipment may be used or a rate 
may be developed using the formula provided in the schedule. For forward 
pricing, the schedule in effect at the time of negotiations shall apply. 
For retroactive pricing, the schedule in effect at the time the work was 
performed shall apply.

c. Equipment rental costs are allowable, subject to the provisions of FAR 
31.105(d)(ii) and FAR 31.205-36. Rates for equipment rented from an 
organization under common control, lease-purchase arrangements, and 
sale-leaseback arrangements, will be determined using the schedule, except 
that actual rates will be used for equipment leased from an organization 
under common control that has an established practice of leasing the same 
or similar equipment to unaffiliated lessees.

d. When actual equipment costs are proposed and the total amount of the 
pricing action exceeds the small purchase threshold, the Contracting 
Officer shall request the Contractor to submit either certified cost or 
pricing data, or partial/limited data, as appropriate. This data shall be 
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submitted on Standard Form 1411, Contract Pricing Proposal Cover Sheet.  
(EFARS 52.231-5000) 

Note #1: The small purchase threshold is $100,000. 

Note #2: By submitting cost or pricing data, the Contractor grants to the 
Contracting Officer (or authorized representative) the right to examine 
those books, records, documents, and/or other supporting data that will 
permit evaluation of the proposed equipment costs.  This right shall extend 
for 2 years after expiration of contract performance.  After price 
agreement, the Contractor shall certify that the equipment cost or pricing 
data submitted are accurate, complete and current.

SC-16 PERFORMANCE EVALUATION OF CONTRACTOR (1985 JAN HQ USACE)

a. As a minimum, the Contractor's performance will be evaluated upon final 
acceptance of the work. However, interim evaluation may be prepared at any 
time during contract performance when determined to be in the best interest 
of the Government.

b. The format for the evaluation will be DD 2626, and the Contractor will 
be rated either outstanding, satisfactory, or unsatisfactory in the areas 
of Contractor Quality Control, Timely Performance, Effectiveness of 
Management, Compliance with Labor Standards, and Compliance with Safety 
Standards. The Contractor will be advised of any unsatisfactory rating, 
either in an individual element or in the overall rating, prior to 
completing the evaluation, and all Contractor comments will be made a part 
of the official record. Performance Evaluation Reports will be available to 
all DOD Contracting offices for their future use in determining Contractor 
responsibility, in compliance with DFARS 236.201(c)(1). (CENAP)

SC-17 TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)

a. This clause specifies the procedure for determination of time extensions 
for unusually severe weather in accordance with the Contract Clause 
entitled: DEFAULT (FIXED-PRICE CONSTRUCTION). In order for the Contracting 
Officer to award a time extension under this clause, the following 
conditions must be satisfied:

(1) The weather experienced at the project site during the contract
    period must be found to be unusually severe, that is, more severe
    than the adverse weather anticipated for the project location
    during any given month.

(2) The unusually severe weather must actually cause a delay to the
    completion of the project. The delay must be beyond the control and
    without the fault or negligence of the Contractor.

b. The following schedule of monthly anticipated adverse weather delays is 
based on National Oceanic and Atmospheric Administration (NOAA) or similar 
data for the project location and will constitute the base line for monthly 
weather time evaluations. The Contractor's progress schedule must reflect 
these anticipated adverse weather delays in all weather dependent 
activities. For the purpose of this contract, unusually severe weather is 
defined as daily precipitation equal to or exceeding 0.5 inches and/or 
maximum daily temperature not exceeding 32 degrees F.

                   MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
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                     WORK DAYS BASED ON (7) DAY WORK WEEK

        JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC
         10    6     2     3     3     2     2     2     2     2     2     4

c. Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the Contractor shall record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normal 
scheduled work. Actual adverse weather days must prevent work on critical 
activities for 50 percent or more of the Contractor's scheduled work day. 
The number of actual adverse weather delay days shall include days impacted 
by actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days. If the number of actual adverse 
weather delay days exceeds the number of days anticipated in paragraph b. 
above, the Contracting Officer will convert any qualifying delays to 
calendar days, giving full consideration for equivalent fair weather work 
days, and issue a modification in accordance with the Contract Clause 
entitled: DEFAULT (FIXED PRICE CONSTRUCTION). (ER 415-1-15)

SC-18 INSURANCE REQUIREMENTS

Evidence of the following types of insurance shall be provided to the 
Contracting Officer prior to commencement of work and shall be maintained 
throughout the period of performance.

a. General Liability Insurance (Comprehensive form of policy): Bodily 
Injury Liability - $500,000 per occurrence.

b. Automobile Liability Insurance (Comprehensive form of policy): Bodily 
Injury Liability - $200,000 per person and $500,000 per accident. Property 
Damage Liability - $20,000 per accident.

c. Workmen's Compensation and Employer's Liability Insurance: Compliance 
with applicable workmen's compensation and occupational  disease statutes 
is required. Employer's liability coverage in the  minimum amount of 
$100,000 is also required."

d. Applicable Marine Casualty and Marine Workmen's Compensation Insurance:  
As appropriate for this contract.

-- End of Special Clauses --
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SECTION 01355

ENVIRONMENTAL PROTECTION: DREDGING

PART 1   GENERAL

1.1   SUMMARY

This section covers the furnishing of all labor, material and equipment and 
performing all work required for the protection of the environment during 
dredging and disposal operations except, for those measures set forth in 
other sections of these specifications.

1.2   REFERENCES (Not Applicable)

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" are 
submittals required to be submitted to, and approved by, the office 
indicated prior to mobilization to the contract work site. All other 
submittals, classified as "SD-02" through "SD-11," shall be submitted to, 
and approved or reviewed by, the office indicated prior to commencing the 
particular task to which the submittal is associated.

SD-01 Preconstruction Submittals

Location of Storage Facilities; G,COR.

Plans showing storage and other construction facilities shall be submitted 
for approval of the Contracting Officer.

Hopper Dredge Basket or Screens; G,COR.

Drawings showing the design and method of fabrication of the basket or 
screen used for hopper dredging as specified.

SD-07 Certificates

Environmental Protection Plan; G,COR.

Prior to commencement of the work, the Contractor shall submit to the 
Contracting Officer for approval his proposed environmental protection 
plan. This shall be followed by a meeting with representatives of the 
Contracting Officer to develop mutual understandings relative to compliance 
with this provision and administration of the environmental protection 
program. Approval of the Contractor's plan for environmental protection 
will not relieve the Contractor of his responsibility for adequate and 
continuing control of pollutants.

Soil Erosion and Sediment Control Plan; G,COR.
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The Contractor shall prepare and submit to the County Soil Conservation 
District for certification, a Soil Erosion and Sediment Control Plan. Three 
copies of the approved Soil Erosion and Sediment Control Plan shall be 
submitted to the Contracting Officer prior to the commencement of work.

1.4   DEFINITION OF ENVIRONMENTAL PROTECTION

For the purpose of this specification, environmental protection is defined 
as the retention of the environment in its natural state to the greatest 
extent possible during dredging and disposal operations and to enhance the 
natural appearance in its final condition. Environmental protection 
requires consideration of air, water, and land resources and involves 
noise, solid waste-management and management of other pollutants. In order 
to prevent, and to provide for abatement and control of any environmental 
pollution arising from the dredging and disposal activities in performance 
of this contract, the Contractor and his subcontractors shall comply with 
all applicable Federal, state, and local laws and regulations and shall 
obtain all necessary permits required by same.

1.5   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
non-compliance with the aforementioned Federal, state, or local laws or 
regulations. Such notice, when delivered to the Contractor or his 
authorized representative at the site of the work, shall be deemed 
sufficient for the purpose. The Contractor shall, after receipt of such 
notice, immediately inform the Contracting Officer of proposed corrective 
action and take such action as may be approved. If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken. No part of the time lost due to any such stop orders shall be 
made subject of a claim for extension of time or for excess costs or 
damages by the Contractor.

1.6   SUBCONTRACTORS

Compliance with the provisions of this section by subcontractors will be 
the responsibility of the Contractor.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   PROTECTION OF LAND RESOURCES

3.1.1   General

The land resources within the disposal area boundaries and outside the 
limits of work performed under this contract shall be preserved in their 
present condition or be restored to a condition after completion of 
dredging that will appear to be natural and not detract from the appearance 
of the area. The Contractor shall confine his disposal activities to areas 
defined by the plans and specifications or to Contractor furnished disposal 
areas as approved by the Contracting Officer. The following additional 
requirements are intended to supplement the requirements of the Contract 
Clauses.

3.1.2   Prevention of Landscape Defacement
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Except in areas indicated on the plans or specified to be cleared, the 
Contractor shall not deface, injure, or destroy trees or shrubs, nor remove 
or cut them without the authority of the Contracting Officer. Ropes, 
cables, or guys shall not be fastened to or attached to any existing nearby 
trees for anchorages unless specifically authorized. Where such special 
emergency use is permitted, it shall be performed in such a manner as to 
avoid damage to the trees. The Contractor shall in any event be responsible 
for any damage resulting from such use. Where the possibility exists that 
trees may be defaced, bruised, injured, or otherwise damaged by the 
Contractor's equipment or operations, the Contractor shall adequately 
protect such trees. Stone, earth or other material that is displaced into 
uncleared areas shall be removed. Monuments and markers shall be protected 
before construction operations commence.

3.1.3   Restoration of Landscape Damage

Any tree, turfed areas or other landscape feature scarred or damaged by the 
Contractor's equipment or operations shall be restored to a condition 
satisfactory to the Contracting Officer. Restoration of scarred and damaged 
trees shall be performed in an approved manner by experienced workmen. 
Trees damaged beyond restoration shall be removed and disposed of off-site 
at the Contractor's expense. Trees that are to be removed because of damage 
shall be replaced at the Contractor's expense by nursery-grown trees of the 
same species or a species approved by the Contracting Officer. The size and 
quality of nursery-grown trees shall also be approved by the Contracting 
Officer. Any disturbed turfed (grassed) areas shall be seeded and mulched 
as directed by the Contracting Officer.

3.1.4   Location of Storage Facilities

Contractor's storage and other construction buildings, which are required 
in the performance of the work, shall be located upon cleared portions of 
the job site and shall require the written approval of the Contracting 
Officer. The preservation of the landscape shall be an imperative 
consideration in the selection of all sites and in the construction of 
buildings. Where buildings or platforms are constructed on side hills, the 
Contracting Officer may require cribbing to be used to obtain level 
foundations. Benching or leveling of earth may be permitted, depending on 
the location of the proposed facility.

3.1.5   Post Construction Cleanup or Obliteration

The Contractor shall obliterate all signs of temporary construction 
facilities, excess materials, or any other vestiges of construction as 
directed by the Contracting Officer. The area will be restored to near 
natural conditions which will permit the growth of vegetation thereon.

3.2   RECORDING AND PRESERVING HISTORICAL AND ARCHAEOLOGICAL FINDS

All items having any apparent historical or archaeological interest which 
are discovered in the course of any dredging and disposal activities shall 
be carefully preserved. The Contractor shall leave the archaeological find 
undisturbed and shall immediately report the find to the Contracting 
Officer so that proper authorities may be notified.

3.3   PROTECTION OF WATER RESOURCES

3.3.1   General

Section 01355  Page 3



Invitation for Bids
DACW61-03-B-0008

The Contractor shall not pollute any streams, rivers or waterways with 
fuels, oils, bitumens, calcium chloride, acids, insecticides, herbicides or 
other harmful materials. The Contractor shall investigate and comply with 
all applicable Federal, state, county, and municipal laws concerning 
pollution of rivers and streams.

3.3.2   Disposal

Disposal of any debris resulting from the contract work and any wastes, 
effluents, trash, garbage, oil, grease, chemicals, etc., in or adjacent to 
the work area will not be permitted. If any waste material is dumped in 
unauthorized areas, the Contractor shall remove the material and restore 
the area to its original condition. If necessary, contaminated ground shall 
be excavated, disposed of as directed by the Contracting Officer, replaced 
with suitable fill material, compacted and finished with topsoil, and 
planted as required to reestablish vegetation.

3.4   PROTECTION OF FISH AND WILDLIFE

3.4.1   General

The Contractor shall at all times perform all work and take such steps 
required to minimize interference with or disturbance to fish and wildlife. 
The Contractor will not be permitted to alter water flows or otherwise 
disturb native habitat adjacent to any disposal area which, in the opinion 
of the Contracting Officer, are critical to fish and wildlife.

3.4.4    Sturgeon Modifications (Hopper Dredging Only)

The intent of the following requirements are to monitor and document the 
presence of and document the effect of dredging on shortnose sturgeon. The 
intent of the following requirements is not to stop the dredging operations 
upon the encounter with shortnose sturgeon.

3.4.2   General

 The Contractor shall not perform dredging operations unless the Government 
observer is aboard the Contractor's dredge and baskets or screening have 
been approved and installed.  The Contractor shall notify the Contracting 
Officer immediately following the discovery of a sturgeon or sturgeon 
parts.  Daily monitoring logs shall be kept and submitted to the 
Contracting Officer weekly.

3.4.3   Hopper Dredge Modifications

a. Baskets or Screens: The Contractor shall install baskets or screening 
over the hopper inflow and overflows. The baskets or screening shall have 
openings of approximately 4 inches by 4 inches. Dredges not capable of 
screening both hopper inflow and overflow will not be acceptable under this 
contract. The design and method of fabrication will depend on the 
construction of the dredge used and shall be subject to the approval of the 
Contracting Officer. The screening or baskets shall provide 100 percent 
coverage of all dredged material for hopper inflow or overflow. The baskets 
or screening shall remain in place during all dredging operations.

b. Floodlights: The Contractor shall install and maintain floodlights to 
allow the Government observers to safely monitor the baskets or screening.
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c. Freezer: The Contractor shall provide sufficient space in a freezer 
aboard the dredge for storing dead sturgeons or any sturgeon parts 
collected during the dredging operations.

3.4.4   Special Dredging Operating Requirements

The Contractor shall allow sufficient time between each dredging cycle for 
the Government observers for: inspection of the baskets or screens for  
sturgeons and/or sturgeon parts; documentation; and collection and labeling 
of any dead sturgeon or sturgeon parts for freezing.  Dredging shall not be 
performed while the draghead is in the water column.

3.5   PROTECTION OF ENDANGERED AND THREATENED SPECIES

Hydraulic dredging operations in the upper Delaware River pose a lethal 
threat to shortnose sturgeon. Shortnose sturgeon occur in the upper 
Delaware River, primarily between Duck and Newbold Islands, through the 
year. Maintenance dredging operations in the Kinkora to Trenton range of 
the Delaware River have occurred during the winter months when shortnose 
sturgeon form dense overwintering congregations. Shortnose sturgeon are 
particularly vulnerable to dredge operations during winter months(December 
through March) because they exhibit little activity and may be unable to 
quickly avoid an oncoming dredge.

REASONABLE AND PRUDENT MEASURES

The NMFS believes the following reasonable and prudent measures are 
necessary and appropriate to minimize impacts of incidental take of 
shortnose sturgeon.:

1. Hopper dredges shall be outfitted (i.e., with state-of-the-art 
deflectors on the draghead) and operated in a manner (i.e., relative to 
reducing dredge RPMs when the draghead is not on the sediment surface) that 
will reduce the risk of interaction with shortnose sturgeon or sea turtles.

TERMS AND CONDITIONS

1. NMFS-approved observers will be required on hopper dredges to monitor 
the hopper spoil, overflow, screening, and dragheads for shortnose 
sturgeon, and their remains. The contractor shall consult Appendix A-page 
01355-9 for a list of observer qualifications and training requirements. 
Observers shall be aboard the dredges for a minimum of 25% coverage of all 
screened material. Coverage may be increased at the direction of the COR.

2. A daily reporting form(Appendix E)-page 01355-16 shall be completed by 
the dredge observer, being sure to note any significant biological 
material(i.e., sturgeon, or parts) or protected species sightings. Copies 
of the daily reports shall be sent weekly to the NMFS during project 
operations. A final report summarizing the results of the dredging and any 
sturgeon take must be submitted to the NMFS within 30 working days of 
completion of each  maintenance dredging project. Shortnose sturgeon/dredge 
interaction report form (Appendice B(I))-page 14 shall be submitted to NMFS 
within 3 working days of an actual take. Unless otherwise notified by the 
NMFS' Northeast Regional Office, all reports shall be sent to: Mary 
Colligan, NMFS, Protected Resources Division, One Blackburn Drive, 
Gloucester, MA 01930 (Fax number: 978-281-9394) and Beth Brandreth,USACE 
100 Penn Sq. East, Philadelphia, PA 19107.

3. If a cutterhead pipeline dredge is used in the Kinkora to Trenton Range 
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of the Delaware river, daily inspections of the disposal site must be made 
to look for evidence of entrained shortnose sturgeon. If pipeline dredge is 
used in the Kinkora to Trenton range of the Delaware river during November 
and December, weekly inspections must be made of the spoil pile to look for 
evidence of entrained shortnose sturgeon. Weekly reports should be 
submitted to PDO documenting compliance.

4. If hopper dredge dredging occurs in Delaware Bay between April and 
November 30, the hopper dredge must be equipped with rigid deflectors 
draghead as designed by WES, or if that is unavailable, a rigid deflector 
attached to the draghead. Deflectors shall be checked and/or adjusted by a 
designated expert prior to a dredge operation to ensure proper installment 
and operation during dredging. The deflector shall be checked periodically 
through the dredge operation to ensure that proper installation is 
maintained. Since operator skill is important to the effectiveness of the 
new WES developed draghead, operators must be properly instructed in its 
use.

5. The contractor shall ensure that all contracted personnel involved in 
operating hopper dredges receive thorough training on measures of dredge 
operation that will minimize takes of shortnose sturgeons. These measures 
shall include the following:

a) The dredge must be operated in a manner such that the draghead is kept 
on the bottom at all times, except when the vessel's safety is at risk, or 
during brief periods of turning the vessel to begin another dredge line.

b) During turning/re-orienting of the dredge between dredge lines, the 
dragarm must be flushed clean of dredge material, and the dredge RPMs reduced 
prior to raising the draghead off the bottom for a turn.

c) The suction in the draghead must be turned off when the draghead is 
lifted off the bottom. Otherwise, when the dredge RPMs have not been 
throttled back, the draghead must be kept on the bottom at all times, 
except when vessel's safety is at risk. 

3.6   SOIL EROSION AND SEDIMENT CONTROL

3.6.1   Soil Erosion and Sediment Control Plan

The Contractor must prepare a Soil Erosion and Sediment Control Plan and 
apply for a certificate for the development of all disposal areas located 
in the State of New Jersey. The Contractor shall conduct his operations in 
conformance with his certified Soil Erosion and Sediment Control Plan.  
Surface drainage from cuts and fills within the limits of the work shall be 
held in suitable sedimentation ponds or shall be graded to control erosion 
within acceptable limits. Temporary erosion and sediment control measures 
shall be provided and maintained until the permanent work is completed and 
operative. The area of bare soil exposed at any given time by construction 
shall be restricted to a minimum. Fills and waste areas shall be 
constructed by selective placement of materials to eliminate silts or clays 
on the surface which may erode and contaminate the adjacent waterway. The 
Contractor shall comply with all applicable laws concerning soil erosion 
and sediment control.

3.6.2   General Soil Erosion and Sediment Control Requirements

Surface drainage from cuts and fills within the limits of the work shall be 
held in suitable sedimentation ponds or shall be graded to control erosion 
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within acceptable limits. Temporary erosion and sediment control measures 
shall be provided and maintained until the permanent work is completed and 
operative. The area of bare soil exposed at any given time by construction 
shall be restricted to a minimum. Fills and waste areas shall be 
constructed by selective placement of materials to eliminate silts or clays 
on the surface which may erode and contaminate the adjacent waterway. The 
Contractor shall comply with all applicable laws concerning soil erosion 
and sediment control.

3.7   DISPOSAL OF DEBRIS

All debris resulting from dredging operations shall be removed from the 
disposal area sites, as directed by the Contracting Officer, and disposed 
of at the Contractor's expense. Such disposal shall comply with all 
applicable Federal, state, and local laws. Such materials shall be removed 
from the disposal area sites before the date of completion of the work 
under these specifications.

3.8   MAINTENANCE OF POLLUTION, EROSION AND SEDIMENTATION CONTROL FACILITIES 
DURING CONSTRUCTION

During the life of this contract, the Contractor shall maintain all 
facilities constructed for pollution, erosion and sedimentation control 
under this contract as long as the operations creating the particular 
pollutant are being carried out or until the material concerned has become 
stabilized to the extent that pollution is no longer being created. During 
the contract period, the Contractor shall conduct frequent training 
sessions on environmental protection. The curricula should include methods 
of detecting and avoiding pollution; familiarity with pollution standards, 
both statutory and contractual; and installation and care of vegetative 
covers, plants and other facilities to prevent and correct environmental 
pollution.

3.9   MEASUREMENT AND PAYMENT

3.9.1   Environmental Protection

No separate measurement or payment will be made for the work specified in 
this section and all costs in connection therewith shall be included in the 
costs of all the bid items.

    -- End of Section --
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